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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 61 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management          10 

 

Division of Field Engineering                   28 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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CCAO  
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: July                    0% 

 

 

Time Elapsed 96.6% 

 

 

Work Completed 80.5%                

 

 

 

 Contractor Earnings: July                  $512,415.35 

 

 

Previous $6,979,867.68 

 

 

Total to Date $7,492,283.03 

   

Area Office Project Management 

Project Manager: Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Larry Bowman, MPCO-240 

 

Invoice 10 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work done through May 31, 2013.  

 

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representatives: Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees: 4 

 

Work Performed: 

The contractor installed Fixed Wheel Gate No. 1 and tested the hydraulic system.  Following 

this, the Central California Area Office commissioned the gate.   
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: July                  0% 

 

 

Time Elapsed 73.9% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: July $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager: Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representatives: Sergio Vivar, MPCO-311; Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  The contractor plans to return to the jobsite in November 

2013. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: July                    0% 

 

 

Time Elapsed 90.7% 

 

 

Work Completed 74.0%                

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous $5,467,717.72 

 

 

Total to Date $5,467,717.72 

   

Area Office Project Management 

Project Manager: Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager: N/A supply contract 

Construction Representative: N/A supply contract 

 

Number of Contract Employees: N/A supply contract 

 

Work performed: N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: July 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    94.9% 

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                  $43,182,626.23 

 

 

Total to Date                  $43,182,626.23 

 

Area Office Project Management 

Project Manager: Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator: Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Resolution of a request for equitable adjustment for encountering harder than expected bedrock 

is outstanding. 

  

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representatives: Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees: 0 

 

Work Performed: 

No site work was performed because all site work was completed in February 2013.  The 

substantial completion date was January 4, 2013. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – Folsom Unit, American River Division, Central 

Valley Project, California 

Building Solutions, Inc., Reno, NV 

 

Work Performed: July                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.3% 

 

 

 

 Contractor Earnings: July $0 

 Previous $6,726,090.55 

 

 

Total to Date $6,726,090.55 

 

Area Office Project Management 

Project Manager: Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The contractor has only to complete overdue submittals.   

 

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representative: Michael E. Manlick, MPCO-313 

 

Number of contract employees:  4 

 

Work Performed: 

Rex Moore’s fire alarm electrician was on site two days performing the ongoing testing to 

determine the cause of the continuous triggering of the tamper switch modulator.   
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: July 30.4% 

 

 

Time Elapsed 74.5% 

 

 

Work Completed                    91.9% 

 

 

 

 Contractor Earnings: July                  $478,444.82 

 

 

Previous                  $966,098.69 

 

 

Total to Date                  $1,444,543.51 

   

Area Office Project Management 

Project Manager: Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

Invoices 3 and 4 were received and forwarded to the Denver finance office for processing. 

 

Modifications 7 and 8 were executed this period.  Modification 7 extended the contract 

completion date to November 16, 2013, and Modification 8 added funds for work performed 

under Modification 5. 

 

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representatives: Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees: 0 

 

Work Performed: 

No work was performed this period.  The contractor demobilized from the jobsite in June 2013 

and plans to return November 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: July 0% 

 

 

Time Elapsed 38.2% 

 

 

Work Completed                   1.5% 

 

 

 

 Contractor Earnings: July                  0 

 

 

Previous                  $22,503.00 

 

 

Total to Date                  $22,503.00 

   

Area Office Project Management 

Project Manager: Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

No invoices were received this period.  

 

Reclamation sent Request for Proposal No. 1, to replace tie-in to the existing sewer with a 

sewage holding tank system, and make several other design changes.   

 

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representative: Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees: 3 

 

Work Performed: 

Test pits were excavated within the footprint of the building.  A geotechnician gathered soil 

samples from the pits, took photographs, and performed various field tests.  The data were 

analyzed and pits backfilled.   
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New Melones Artifact Storage Building 

Test pits at building site 
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – American River Division, Folsom Unit, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: July 0% 

 

 

Time Elapsed 64.7% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

 

Area Office Project Management 

Project Manager: Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

Modification 1 was executed this period.  It changed the contract completion date from April 30, 

2013, to November 29, 2013. 

 

Field Engineering 

Construction Manager: Henry Garcia, MPCO-310 

Construction Representative: Ben Richburg, MPCO-318; Phil Moseby, MPCO-327 

 

Number of Contract Employees:  0 

 

Work Performed: 

No work was performed this period.  Site work is scheduled to begin in October 2013. 

  



12 

 

Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – Folsom Unit, American River Division, 

Central Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: July                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.9%                

 

 

 

 Contractor Earnings: July   $0  

 Previous $6,235,856.94 

 

 

Total to Date $6,235,856.94 

 

Area Office Project Management 

Project Manager: Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

A modification will be processed to extend the period of performance.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2012 and the substantially complete date was 

December 28, 2012.  
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There were no active construction projects underway for the Klamath Basin Area Office in July 

2013.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed July                                              0% 

 Time Elapsed                             80.0% 

 Work Completed                                     0% 

 

Contractor Earnings July                                                                                $0 

 Previous                                                          $0 

 Total to Date                                              $0 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  8 

 

Worked Performed:   

The contractor performed the following: 

 

 Verification of the alignment of the bridge  

 Excavation for abutments and end walls 

 Construction of abutments and end walls 
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed July                                             0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings July                                                                        $0 

 Previous               $14,889,222.14 

 Total to Date              $14,889,222.14 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

We are working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: July               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division, Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: July   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                  99.1% 

 

 

 

 Contractor Earnings: July                 $0 

 

 

Previous                 $2,195,413.41 

 

 

Total to Date                 $2,195,413.41 

 

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

Notice to Proceed date:  April 2, 2012 

 

No invoices were received this period.  

 

The contractor has only to complete final submittals.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Worked Performed: 

All site work has been completed.  The dates of substantial completion are: 

 

Site   __Date_______              

Spring Creek   May 5, 2012 

JF Carr   February 23, 2013 

Trinity   February 15, 2013 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: July               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: July                `              0% 

 

 

Time Elapsed                          51.9% 

 

 

Work Completed                          91.6%                

 

 

 

 Contractor Earnings: July                                $0 

 Previous                $648,578.56 

 

 

Total to Date                $648,578.56 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Units, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

Invoice 10 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work done through June 30, 2013. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  8 

 

Work performed: 

Tehama Environmental Solutions irrigated the planted and hydroseeded areas along the channel, 

the willows areas, on the two islands.  Tehama Environmental also completed assembly of the 

irrigation system throughout the flood plain area.  

 

McEntire Landscaping began and completed hydroseeding the flood plain area. 

 

 

 

 

Work Performed: July                 0 % 

 Time Elapsed 22.2% 

 

 

Work Completed 85.5%                

 

 

 

 Contractor Earnings: July                  $152,061.72 

 Previous                       $3,958,342.32 

 Total to Date                       $4,110,404.04 
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SCCAO 
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Contract No. R10PC80R23 

Specification No. 20-C0761 

Delta-Mendota Canal–California Aqueduct Intertie – Central Valley Project, California 

Shimmick Construction Company, Inc., Tracy, CA 

 

Work Performed: July                         0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.4%                

 

 

 

 Contractor Earnings: July                  $0 

 Previous $15,541,959.17 

  

 

Total to Date $15,541,959.17 

  

Area Office Project Management 

Project Manager:  Erika Kegel, MP-730 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211  

 

No invoices were received this period.   

 

One final submittal remains to be completed. 

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Chris Van Deusen, MPCO-345   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work except for punch list items was completed in May 2012.  The date of substantial 

completion was April 6, 2012.  
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: July                                         0%    

0%  

 

Time Elapsed                                    49.4% 

 

 

Work Completed                                    10.4% 

 

 

 

 Contractor Earnings: July                                           $0 

 Previous                       $1,207,280.72 

 

 

Total to Date                       $1,207,280.72 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  To Be Determined 

 

Number of Contract Employees:  0 

 

Work performed:   

No site work was performed because the contractor has not yet mobilized to the site.  The 

contractor is scheduled to begin site work in October 2013. 
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Contract No. R12PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division, Central Valley 

Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: July                                         0%    

0%  

 

Time Elapsed                                    100% 

 

 

Work Completed                                    90.1% 

 

 

 

 Contractor Earnings: July                                          $0 

 Previous                          $658,756.43 

 

 

Total to Date                          $658,756.43 

 

 

 

 

 

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Work performed:   

No site work was performed this period.  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit Drainage –  

San Luis Unit, West Stanislaus Division, Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: July                                    0%    

0%  

 

Time Elapsed                                    56.1% 

 

 

Work Completed                               18.4% 

 

 

 

 Contractor Earnings: July $698,106.75 

 Previous $3,421,793.08 

 

 

Total to Date $4,119,899.83 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 7 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through May 30, 2013. 

 

Field Engineering 

Onsite Government Representative: John Nelson, MPCO-328 

Construction Manager: Dave Arter, MPCO-315  

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  25 

 

Work performed:   

The contractor continued foundation preparation for treatment area slabs, trenches, and tanks.  

The contractor then set forms, and completed placements for both treatment area slabs and utility 

trench walls and slabs.  

 

CMC Rebar ironworkers placed and tied rebar for treatment building slabs and trench walls. 

 

Triple C, Inc. finishers applied the required finish to the completed placements. 

 

Con J Franke Electrical electricians continued installation of ground loop and risers as 

placements progressed.  They also continued installing conduit for various electrical runs 

embedded in slabs and to outlying treatment areas. 

 

O’Dell Engineering provided  

 Stormwater Pollution Prevention Plan inspections and monitoring as required   
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 Quantity surveys and control points for construction activities  

 Construction surveys for line and grade of the tile sump lateral piping 

 

McElvany, Inc. installed high density polyethylene (HDPE) pipe for the long straight sections of 

the laterals.  Intersections of laterals and ditch crossings are scheduled for a later date when 

ground water is lower.  

 

North State Erectors ironworkers began erection of the treatment building columns and framing 

members. 

 

Mason Painting cleaned exposed steel building framing members in preparation for coating. 

 

 

 

 

 

San Luis Demonstration Treatment Plant  

HDPE Pipe Installation 
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division, Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed July                                              0% 

 Time Elapsed                             31.0% 

 Work Completed                                14.8% 

 

Contractor Earnings July                                                                  $81,622.70 

 Previous                                              $8,615.00 

 Total to Date                                $90,237.70   

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 2 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through June 30, 2013. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  6 

 

Worked Performed: 

At the Antioch site, the contractor completed the Portland cement concrete work.  At the Tracy 

site, the contractor removed the asphalt and base material at the entrance to the facility. 
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Tracy Facility Pavement Rehabilitation 

Allright Construction laborers placing concrete slab at Antioch site 
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Regional 
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon 

and Steelhead Restoration Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: July           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: July $0 

 

 

Previous $10,189,508.44 

 

 

Total to Date $10,189,508.44 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has to complete final submittals.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspector:  Jason Foust, MPCO-325 

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor completed all site work in March, 2013 and the substantially complete date was 

March 15, 2013. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: July 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 96.2%              

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                  $15,402,308.57 

 Total to Date                      $15,402,308.57 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

No invoices were received this period.  

 

Office Engineering work remaining consists of final submittals.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  0 

 

Work performed: 

No site work was performed this period.  The remaining work consists of punch list items.   
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: July           0% 

 

 

Time Elapsed 47.5% 

 

 

Work Completed 14.4%                

 

 

 

 Contractor Earnings: July                  $142,077.88 

 

 

Previous $377,833.47 

 

 

Total to Date $519,911.35 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoice 3 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through June 30, 2013. 

 

No-cost Modification 3, revising Contract Section H, was executed this period.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspectors:  Jason Foust, MPCO-325; Jeff Kelly, MPCO-361 

Number of Contract Employees:  18 

 

Work performed: 

The contractor performed the following work: 

 Placed base rock on the access road   

 Compacted embankments for the barrier access road and turnaround 

 Excavated for the barrier access road 

 Completed construction of the crane pad north of the access road 

 With subcontractor SRC finished installation and removal of the water diversion system 

 Installed precast box culvers 

 With multiple subcontractors began and completed installation of the diversion dam and 

piping system (The unwatering of the creek was attempted multiple times and by the end 

of this period the water had not been removed.)   

 Excavation for the barrier weir on the south abutment of the creek (The work was above 

the water surface.)   

 Began screening the stockpile rock and soil from the excavations  
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Baldwin Creek Fish Barrier 

Cofferdam under construction on the left side of Baldwin Creek 
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R32  20-C0749  Fish Screen Structure Phase 3, Contra Costa Canal 

1-year warranty for M340 CPU located inside the SCADA panel expired March 20, 2013. 

1-year warranty for Siemens ultrasonic level transmitter extends to August 21, 2013.   

 

R10PX20R54  20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 6, 2013. 

 

R10PC20R33  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals were dealt with this period. 

1-year warranty extends to September 26, 2013. 

 

R10PC20197   20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes 

at the Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to September 7, 2013. 

 

R11PC20158  20-C0777  Stampede Powerplant and Switchyard Recoatings 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 12, 2013. 

 

R11PC20124  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to September 28, 2013. 

 

R12PC20193  20-C0791  Shasta Dam Traffic Circle Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 4, 2013. 

 

 

 

 


